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WORK IN PROGRESS

DAY & DATE
Sat. -
6-29 No work activity
Sun. .
6-30 No work activity
l\goln The Contractor closed the CR 150W intersection and began installation of storm piping / structures in the Stage 1V area. They also completed
preparation of remaining drive approaches and sidewalk sections.
Tues. The Contractor milled the Stage 1V road sections and continued placing Stage 1V storm piping / structures. They also poured several of the remaining
7-2 extended Stage 111 drive approaches and sidewalk. The Hoosier Co. placed new regulatory signage in the Stage I1 / 11l completed areas.
Wed The Contractor completed work associated with the second project milestone. They also continued placing Stage 1V storm piping / structures and
7_3' they poured the final Stage 111 drive approach and completed the remaining clean-up and removal of misc. equipment / materials from the Stage I1/111
area.
Thurs. No work activity — Independence Day
7-4
Fri. No work activity — INDOT holiday work restriction
7-5
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